Exhibit A



	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.: 01 

	2. TITLE OF DATA ITEM:  Management Plan

	3. SUBTITLE .....................: Contractor Management Plan

	4. AUTHORITY ....................... : DI-MGMT-80004

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 2.8 

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 60DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : AS REQUIRED
	13. DATE OF SUBS. SUB.....: AS REQUIRED

	8. APP CODE .......................... : A
	11. AS OF DATE ......................................: NA
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU

CEB-KU, ACO

AMSFS-CCF-A, PCO

AMSFS-SF

AMSFS-LGD

Provide all material via email. 
	      
	15. TOTAL:
	      1

      1

      1

      1

      1

       5

      
	

	16. REMARKS:

Plan is due 60 days after contract award. Contractor Format.  Submit in electronic media.  Government will review and comment/approve within 30 days.  Final contractor submission due within 30 days of receipt of comments from government. Revise plan when major or significant changes occur.

Prepare plan IAW Data Item Description (DID). Substitute the following paragraph for Paragraph 10.3.2 in the DID. 

10.3.2  Specific Contents.  The management plan shall cover the organizational structure, program management methodology, personnel, standard operating procedures, security and reports as described herein.  Other subjects to be included are as follows:



	        a. Quality Assurance

        b. Control of Government Property

        c. Environmental Master Plan

        d. Pollution Prevention Plan 

        e. Hazardous Waste Management Plan

        f. Maintenance Plan

        g. Wholesale Supply Management Plan

        h. Ammunition Supply Point Operations

        i. Safety Plan

        j. Fire Control Plan

        k. Security Plan 

	l.Contingency Plan

m.  Equipment Maintenance Plan

DID is available at:  http://www.acq.osd.mil/te/programs/se/cm&dm/dm.html .


	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:  Jolene Hoffmann

H. DATE:   1 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024 

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.: 02 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Class VIII Controlled Substance Inventory Report

	4. AUTHORITY ....................... :   DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW  7.2.2.6

	6. REQUIRING OFFICE ........ : CDR USAMMA
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : 12
	13. DATE OF SUBS. SUB.....: Monthly

	8. APP CODE .......................... :  NA
	11. AS OF DATE ......................................: End of Month
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	USAMMA                 MCMR-MMR-C   (olsonk@osc.army.mil)
CEB-KU, ACO

AMSFS-CCF-A, PCO

Provide all material via email.  
	      
	15. TOTAL:
	      1      

      1

      1

      3
	

	16. REMARKS:

Report is due monthly.  Inventory shall be recorded on DA Form 3862 (Controlled Substances Stock Record). The contractor shall comply with requirements in AR 40-61, para 3-57 and para 3-59.

Instruction for Controlled Substance Report is at paragraph 1.a. on page 2 in the USAMMA DMLSS-AM Utility Program User Guide.



	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY Kate Olson

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	 SAMPLE COVER LETTER FOR REPORT SUBMISSION – CDRL 02

From:

For:

Date:

Subject:  Monthly Class VIII Controlled Substance Inventory

1.  This is a negative report.  As of _ ______,  200_, there are no controlled discrepancies at this facility.  

2.  This inventory was conducted by ___________________ on _ _______ 200_.

3.  The total inventory was comprised of __ individual lines and total items numbering _____.

4.  All supply documentation has been updated IAW 40-61.

5.  The point of contact for this memorandum is _________________, at number _________________.







Signature block of Inventory Officer

Encl:





Linda S. Foltz







Chief, Material Mngt. Div.

Cf:

Linda Foltz

Joseph Springer



                Michael D. Daley 







Colonel, MS







Commanding

EXAMPLE OF DMLSS AM Controlled Substance Report
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USAMMA Commander:.
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	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.: 03 

	2. TITLE OF DATA ITEM:  Management Plan

	3. SUBTITLE .....................: Phase-In Plan

	4. AUTHORITY ....................... : DI-MGMT-80004

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW Appendix A

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : NA
	13. DATE OF SUBS. SUB.....: AS REQUIRED

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................: NA
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU

CEB-KU, ACO

AMSFS-CCF-A, PCO
Provide all material via email.  
	      
	15. TOTAL:
	      1

      1

      1

       3

      
	

	16. REMARKS:

Plan is due 15 days after contract award. The report will be Contractor Format and submitted via electronic media.  Government will review within 15 days. Final plan is required within 7 days after receipt of government comments.  Government will review and approve final plan within 7 days.

Prepare plan IAW Data Item Description (DID). Substitute the following paragraph for Paragraph 10.3.2 in the DID.  Disregard sub-paragraphs a – m.

10.3.2  Specific Contents.  The management plan shall cover the organizational structure, program management methodology, personnel, standard operating procedures, security and reports to successfully transition to full performance of the contract in an orderly and timely manner.  



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:  Jolene Hoffmann

H. DATE:  15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.: 04 

	2. TITLE OF DATA ITEM:  Management Plan

	3. SUBTITLE .....................: Phase-Out Plan

	4. AUTHORITY ....................... : DI-MGMT-80004

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW Appendix A

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....:  AS REQUIRED

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : NA
	13. DATE OF SUBS. SUB.....: AS REQUIRED

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................: NA
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU

CEB-KU, ACO

AMSFS-CCF-A, PCO

Provide all material via email.  
	      
	15. TOTAL:
	      1

      1

      1

       3

      
	

	16. REMARKS:

Incumbent Contractor will prepare plan 90 days prior to contract termination or end of contract. The report will be Contractor Format and submitted via electronic media.  Government will review within 30 days. Final plan is required with 30 days after receipt of government comments. 

Prepare plan IAW Data Item Description (DID). Substitute the following paragraph for Paragraph 10.3.2 in the DID.  Disregard sub-paragraphs a – m.

10.3.2 Specific Contents.  The management plan shall cover the organizational structure, program management methodology, personnel, standard operating procedures, security and reports to successfully hand-off operations to an incoming contractor and phase-out from full performance in an orderly and timely manner.  



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:   Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSTA-AAR-AIC-T

J. DATE:   09FEB04

	
	


	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO:  05

	2.  TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3.  SUBTITLE: Agriculture Cleaning  for APS   

	4.  AUTHORITY:  DI-MGMT-80227

	5.  CONTRACT REFERENCE:  Section C – PWS/SOW 5.5.1

	6. REQUIRING OFFICE: AMC-SFSAF-CA (ARIFJAN)
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....:  30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... :DAILY
	13. DATE OF SUBS. SUB.....:DAILY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:  
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU

AMSFS-CCF-A, PCO 

 Provide all materiel via e-mail                                                               15. TOTAL                    
	
	
	
	   1

   1

    2

	16. REMARKS:

Report is due daily, unless authorized by the ACO or COR to be submitted on a less or more frequent basis.  Substitute the following in DID  DI-MGMT-80227:

10.2 Format. Government Approved Contractor format.  Submit in electronic media.

10.3 Content. Report shall document status of agricultural cleaning, to include but not limited to:

a. Number of wheeled vehicles washed and accepted by model.

b. Number of wheeled vehicles ag inspected/accepted on initial inspection.

c. Number of tracked vehicles washed and accepted by model

d. Number of tracked vehicles ag inspected/accepted on initial inspection.

e. Number of Sets, Kits and Outfits (SKOs) washed and accepted by LIN.

f. Number of Sets, Kits and Outfits (SKOs) ag inspected /accepted on initial inspection.

g. Number of Power Packs removed and reinstalled by vehicle type/model.

10.4  Sample.  See Attachment 022, CDRL 05 Ag Cleaning Format.


	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:   Jolene Hoffmann

H. DATE:  15Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO: 06

	2.  TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3.  SUBTITLE: Purging of Fuel Tankers

	4.  AUTHORITY:  DI-MGMT-80227

	5.  CONTRACT REFERENCE:  Section C – PWS/SOW 16.4.5

	6. REQUIRING OFFICE: AMC-SFSAF-CA (ARIFJAN)
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....:  30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... :WEEKLY
	13. DATE OF SUBS. SUB.....:WEEKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:  
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU 

AMSFS-CCF-A, PCO

 Provide all materiel via e-mail                                                               15. TOTAL                    
	
	
	
	    1

    1

     2

	16. REMARKS:

Report is due weekly, unless authorized by the ACO or COR to be submitted on a less or more frequent basis.  Substitute the following in DID  DI-MGMT-80227:

10.2 Format. Government ApprovedContractor format.  Submit in electronic media.

10.3 Content. Report shall document status of purging fuel tankers, to include but not limited to:

         a.  Number of fuel tankers purged by type.

b. Time per tanker from start to finish. 

10.4  Sample.  See Attachment 023, CDRL 06 Purging of Fuel Tankers Format.



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:  Jolene Hoffmann

H. DATE:  15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........:  

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO:  07

	2.  TITLE OF DATA ITEM:   Contractor’s Progress, Status and Management Report

	3.  SUBTITLE: Transportation

	4.  AUTHORITY:  DI-MGMT-80227

	5. CONTRACT REFERENCE: Section C – PWS/SOW 4.7

	6. REQUIRING OFFICE: AMC-SFSAF-CA (ARIFJAN)
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....:  30DACA

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... :-WEEKLY
	13. DATE OF SUBS. SUB.....: WEEKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:  
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU 

Operations Officer, CEB-KU

AMSFS-CCF-A, PCO

 Provide all materiel via e-mail                                                               15. TOTAL                    
	
	
	
	    1

    1

    1

    3

	16. REMARKS:

Report is due weekly, unless authorized by the ACO or COR to be submitted on a less or more frequent basis.  

Substitute the following in DID  DI-MGMT-80227:

10.2 Format. Government Approved Contractor format.  Submit in electronic media.

10.3 Content. Report shall document number of transportation missions accomplished for the period.

10.4 Sample.  See Attachment 024, CDRL 07 Transportation Format.



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:   Jolene Hoffmann

H. DATE:  15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04 

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........:  

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO:  08

	2.  TITLE OF DATA ITEM:   Cost /Schedule Status Report

	3.  SUBTITLE: Transportation Cost Report

	4.  AUTHORITY:  DI-MGMT-81467

	5. CONTRACT REFERENCE: Section C – PWS/SOW  14.2

	6. REQUIRING OFFICE: AMC-SFSAF-CA (ARIFJAN)
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....:  30DACA

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... :BI-WEEKLY
	13. DATE OF SUBS. SUB.....:BI- WEEKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:  
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU 

CEB-KU, ACO

Operations Officer, CEB-KU

AMSFS-CCF-A, PCO

AMSFS-LGD

Provide all materiel via e-mail                                                               15. TOTAL                    
	
	
	
	    1

    1

    1

     1

    1

    5

	16. REMARKS:

Format. Government Approved Contractor format.  Submit via electronic media.

The earned value Cost/Schedule Status Report (C/SSR) data should be provided to the Government using “MS Office” systems.

DID is available at:  http://www.daps.dla.mil/

	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:   Jolene Hoffmann

H. DATE:  15Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD

J. DATE:   

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 09 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: TIMMS Management Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.1.6

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :WEEKLY
	13. DATE OF SUBS. SUB.....: WEEKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:1DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU 
AMSFS-LGD                  

TMDE Region-Europe       Mrs. Schmiegel  schmiegeli@cmtymail.26asg.army.mil

                                               Don Allgood     don.allgood@cmtymail.26asg.army.mil

	      
	15. TOTAL:
	1

1

1

1

4

      
	

	16. REMARKS:

10.2  Format - Generate the report IAW TIMMS user manual paragraph 3.9.2.1 and forward to addressees’ in block 14.  Submit in electronic media.  

Submit report weekly on the Monday following the report period.    
Omit paragraph 10-3.
Not Applicable to Afijan Site.



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:   W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 10 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Master Unit Identification Code (MUIC) Override Validation

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.1.6

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :ASREQ
	13. DATE OF SUBS. SUB.....: ASREQ

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:N/A
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEDB-KU

AMSFS-LGD

TMDE Region-Europe   Mrs. Schmiegel  schmiegeli@cmtymail.26asg.army.mil

                                           Don Allgood      don.allgood@cmtymail.26asg.army.mil
USATA                             Beverly Hobbs   bhobbs@redstone.army.mil


	      
	15. TOTAL:
	1

1

1

1

1

5


	

	16. REMARKS:

Omit para 7.4 of DID DI-MGMT-80227.

Replace para 10.2 thru 10.3 of DID MGMT-80227 with the following:

10.2  Format.  Contractor format.  Submit via Electronic format.

10.3  Update the Master UIC information whenever changes in supported UICs  occur.  Submit changes to Beverly Hobbs  FAX: Comm. 256-955-6175 (ATTN: Beverly Hobbs) or email bhobbs@redstone.army.mil.  Info copy other addressees’.  

 Not Applicable to Arifjan Site.



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:  W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR....... .:

	1.  DATA ITEM NO.: 11 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: TB 43-180 Catalogue Change TCC Rollups

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.1.6

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :ASREQ
	13. DATE OF SUBS. SUB.....: ASREQ

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................: N/A
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU 
AMSFS-LCD

TMDE Region Europe    Mrs. Schmiegel schmiegeli@emtymail.26asg.army.mil
                                           Don Allgood   don.allgood@emtymail.26asg.army.mil


	      
	15. TOTAL:
	1

1

1

1

4

      
	

	16. REMARKS:

Prepare report IAW Data Item Description (DID).  Add the following to Para. 10.1: Submit report when changes are made to the TB43-180 catalog.

Substitute the following paragraph:

10.2 Format – Prepare report IAW TMDEIMMS user manual paragraph 3.11.2 and forward to addresses’ in block 14.  Submit in electronic media.

Omit paragraph 10.3.


	Not Applicable to Arifjan Site.



	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04



	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:   W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 12

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................:  ETS Reports

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :WEEKLY
	13. DATE OF SUBS. SUB.....:WEEKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:1DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU 
AMSFS-LGD

TMDE Region Europe  Mrs. Schmiegel schmiegeli@emtymail.26asg.army.mil
                                         Don Allgood    don.allgood@emtymail.26.army.mil


	      
	15. TOTAL:
	1

1

1

1

4


	

	16. REMARKS:

Prepare report IAW Data Item Description (DID).  Add the following to Para. 10.1: Submit report weekly on the Monday following the report period.

Substitute the following paragraph:

10.2 Format: Generate the report IAW TMDE (Test, Measurement, and Diagnostic Equipment) Integrated Maintenance Management System (TIMMS) user manual paragraph 3.10.1 and forward to addresses’ in block 14.  TIMMS Format.  Submit in electronic format.

Omit paragraph 10.3.

	Not Applicable to Arifjan Site/CEB-KU.



	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 13 

	2. TITLE OF DATA ITEM:  Master Instrument List (MIL)

	3. SUBTITLE .....................: Instrument Master Record File

	4. AUTHORITY ....................... :  DI-MISC-81338

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.1.6

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :QRTLY
	13. DATE OF SUBS. SUB.....: QRTLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:2DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU 
AMSFS-LGD                  

TMDE Region-Europe       Mrs. Schmiegel  schmiegeli@cmtymail.26asg.army.mil

                                               Don Allgood   don.allgood@cmtymail.26asg.army.mil

	      
	15. TOTAL:
	1

1

1

1

4

      
	

	16. REMARKS:

Prepare plan IAW Data Item Description (DID). Delete paragraph 7.2 of DID DI-MISC-81338.  Delete paragraphs 10.2 thru 10.4.4.22 in the DID and substitute the following paragraph:
10.2  Submit report quarterly on the second workday following the report period.  Generate the report IAW TIMMS user manual paragraph 3.11.7 and forward to addressees’ in block 14.  Submit in electronic media.
Not Applicable.

	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	


	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 14 

	2. TITLE OF DATA ITEM:  Systems Flight/Readiness Status Information Report

	3. SUBTITLE .....................:  Readiness Reporting

	4. AUTHORITY ....................... : DI-MISC-81303

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.3

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :DAILY/WKLY
	13. DATE OF SUBS. SUB.....: DAILY/WKLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:2DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU 

Operations Officer, CEB-KU
CEB-KU Maintenance COR

CEB-KU Accountable Officer

CEB-KU, ACO

AMSFS-CCF-A, PCO

AMSFS-LCD


	      
	15. TOTAL:
	1

1

1

1

1

1

1

7

      
	

	16. REMARKS:    

Substitute the following paragraphs:

10.1  Format – Fleet Readiness reports will be produced and provided on a Daily Basis.  A consolidated UIC and OPROJ Readiness report will be produced and provided on a weekly basis.  Separate UIC and OPROJ readiness reports may be required on an as needed basis.  Daily Fleet Readiness tracking report will be provided in electronic spreadsheet format via the AWRDS database. 
10.2  Content – The Fleet Readiness Report shall contain the following:

1. System                                           6.   On-Hand Qty (for the UIC or OP Project)                                     11.  Comments

2. LIN                                                7.   Total On-Hand 

3. Noun/Model                                  8.  NMC

4. NIIN                                              9.  FMC
5.  Auth Qty                                      10.  Percentage FMC


	

	
	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO.: 

D. SYSTEM/ITEM........:

B. EXHIBIT ...................................: 

E. CONTRACT/PR NO.:  W52P1J-04-R-0024

C. CATEGORY..............................: 

F. CONTRACTOR........:

1.  DATA ITEM NO.: 15

2. TITLE OF DATA ITEM:   Personnel Reporting

3. SUBTITLE .....................: Personnel Reporting

4. AUTHORITY ....................... : DI-MISC-81419

5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW  Para. 2.1.1.1

6. REQUIRING OFFICE ........ : CEB-KU

  9. DIST. STATEMENT REQUIRED....:  NA

12. DATE OF FIRST SUB....: 

7. DD250 REQ ......................... :  NA

10. FREQUENCY ................................... : DAILY

13. DATE OF SUBS. SUB.....: DAILY

8. APP CODE .......................... :  A

11. AS OF DATE ................................... ..: 0900hrs

14. DISTRIBUTION           -    A. ADDRESSEES                                                                                

B. COPIES:

DRAFT

FINAL

CEB-KU, ACO                   

CEB-KU Operations Officer

Commander, CEB-KU   

AMSFS-CCF-A, PCO

AMSFS-LCD                                
15. TOTAL:

     1

     1

     1

     1 

     1

        5

16. REMARKS:

Report is due daily by 0900hrs on regular workdays. 

Substitute the following paragraphs:

10.1  Format.  Submit via electronic media.  Government Approved Contractor Format.

10.2  Content.  The report shall contain the following:

10.2.1  Number of contractor employees authorized, on-hand, and present for duty by respective work sections, duty positions, and nationality.  

Delete paragraphs 10.2.2 thru 10.2.4.

17. PRI CE GROUP:

18. ESTIMATED TOTAL PRICE :
G. PREPARED BY: Jolene Hoffmann

H. DATE:   30 Sep 02
 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04


	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 16

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Central Receiving and Shipping Point (CRSP) Status Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS Paragraph 

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ...................................DAILY
	13. DATE OF SUBS. SUB.....: DAILY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:PREVIOUSDAY
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	CEB-KU,ACO
CEB-KU, Accountable Officer 

CEB-KU, Maintenance Officer        

AMSFS-CCF-A, PCO

AMSFS-LCD   
            
	      
	15. TOTAL:
	1

1

1

1

1

     5

     
	

	16. REMARKS:

Prepare report IAW Data Item Description (DID).  Add the following to Para 10-1:  Submit report to the Government Accountable Officer NLT 24 hours after receipt of any shipment. 

Substitute the following paragraphs:

10.2  Format – Prepare and submit electronic copy (in Microsoft Excel) of a report indicating status of grouped quantity or type of materiels, supplies, Class VII, and containers received and issued by the CRSP.  
FORMAT: Government Approved Contractor Format.

10.3 Content - The report will include at minimum; number of containers, number of pallets.  Number and type of Class VII, etc., received at Camp Arifjan or issued to other installations.  For example, 3x463L pallets of Class IIIP, 2 Containers of Class IX track, 6xM1114s, and 1xpallet of MK-93 weapon mounts.


	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:  Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.:  
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.:  17

	2. TITLE OF DATA ITEM:  Hazardous Waste (HW) Report

	3. SUBTITLE .....................: Hazardous Materials and Hazardous Waste Inventories

	4. AUTHORITY ....................... : DI-MGMT-80899

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 10.4

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  5DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... MONTHLY
	13. DATE OF SUBS. SUB.....: MONTHLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:1DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU      
CEB-KU Operation Officer

CEB-KU, ACO

CEB-KU Maintenance COR

ARCENT-KU DPW Environmental Office 

AMSFS-CCF-A, PCO    

            
	      
	15. TOTAL:
	1

1

1

1

1

1

      6
	

	16. REMARKS:

Substitute the following paragraphs:

10.1  Format - Submit an electronic copy (Microsoft Excel) of the hazardous materials inventory to the DPW Environmental Office, Camp Arifjan no later than the 5th working day of each month. 

10.2  Content – See Attachment 025, CDRL 17 HAZMAT Inventory for  format and data elements of the report.    


	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.:   18

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Facilities Work Order Status Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 17.2

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  30DAC

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... Wkly
	13. DATE OF SUBS. SUB.....: Wkly

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU

CEB-KU, ACO
AMC FWD SWA, Management Analyst        
CEB-KU, Maintenance Chief

AMSFS-CCF-A, PCO


	      
	TOTAL:


	
	1

1

1

1

1

5

	16. REMARKS:

Prepare report IAW Data Item Description (DID).  Add the following to Para 10-1:  Submit report to Government weekly.  

Substitute the following paragraphs:

10.2  Format – Prepare and submit electronic copy (in Microsoft Excel) of a report indicating status of all facility work orders submitted to AMC FWD SWA/ARCENT DPW for base operations support.  
10.3 Content - The report will include at minimum: Work Order number, building number, location, description of work required, status (completed, open, and cancelled), contact POC, to include: submission date, start of work date, and work-in process status.


	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:   W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.:   19

	2. TITLE OF DATA ITEM:  Inventory/Utilization Data Report

	3. SUBTITLE .....................: Readiness Report

	4. AUTHORITY ....................... :  DI-MISC-81107A

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 

	6. REQUIRING OFFICE ........ : CDR USAMMA
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : MTHLY
	13. DATE OF SUBS. SUB.....: MTHLY

	8. APP CODE .......................... :  NA
	11. AS OF DATE ......................................: 20


	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	USAMMA

CEB-KU, ACO

AMSFS-CCF-A, PCO

	      
	15. TOTAL:
	
	      3      

      1

      1

    5

	16. REMARKS: 

Report is due monthly by COB the 18th day of each month.   Substitute the following in DID  DI-MISC-81107A:

Format. Reports will be pulled from DMLSS AM and saved in Microsoft Excel per USAMMA DMLSS-AM Utility Program User Guide.  



	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY  Kate Olson

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	


	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024 

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.: 20 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Expiring Items Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 7.3.4

	6. REQUIRING OFFICE ........ : CDR USAMMA
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 30DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : 12
	13. DATE OF SUBS. SUB.....: Qtrly

	8. APP CODE .......................... :  NA
	11. AS OF DATE ......................................: End of Quarter
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	USAMMA                 MCMR-MMR-C   (olsonk@osc.army.mil)
CEB-KU, ACO

AMSFS-CCF-A, PCO

Provide all material via email.  
	      
	15. TOTAL:
	      1      

      1

      1

      3
	

	16. REMARKS:

Report is due Quarterly by COB the 10th day of Dec, Mar, Jun, and Sep.  

10.2  Format:  Instruction for Expiring Items Report is in the USAMMA DMLSS-AM Utility Program User Guide.



	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY Kate Olson

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04


	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........:

	1.  DATA ITEM NO.:21 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Care of Supplies in Storage (COSIS) Schedule and Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW  17.1

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....:  NA
	12. DATE OF FIRST SUB....: 60DAC

	7. DD250 REQ ......................... :  NA
	10. FREQUENCY ................................... : MNTHLY
	13. DATE OF SUBS. SUB.....: MNTHLY

	8. APP CODE .......................... : A
	11. AS OF DATE ......................................: EOM
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU

CEB-KU, ACO

CEB-KU Operations Officer

CEB-KU Maintenance COR

CEB-KU Accountable Officer

AMSFS-CCF-A, PCO

AMSFS-LCD

Provide all material via email. 
	      
	15. TOTAL:
	      1

      1

      1

      1

      1

      1

      1

      7

      
	

	16. REMARKS:

Report is due 5th day of each month.  Substitute the following in DID  DI-MGMT-80227:

10.2 Format. Government Approved Contractor format.  Submit via electronic media. 

10.3 Content. Report shall document schedule of COSIS (Maintenance and Supply) to be performed IAW TM 38-470 and record results, corrective action, and systemic faults identified when COSIS is performed.  The COSIS report will include, but not be limited to, documentation of Scheduled Cyclic Maintenance and Services, Cyclic inspections (systems exercised, in-storage inspection of Class VII), Shelf Life Management Program Inspections, scheduled cyclic in-storage inspections (other than Class VII), and Warehouse inspections and other COSIS actions prescribed IAW TM 38-470.  Reports shall make maximum use of SDS, AWRDS, MWB, Annual Master Maintenance Plan/Schedule, and other Government approved contractor formats.



	

	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY:  Jolene Hoffmann

H. DATE:   1 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   09FEB04

	
	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:  W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR....... .:

	1.  DATA ITEM NO.: 22 

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................:  TMDE Management Report

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 5.1.6

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... : Bi-weekly
	13. DATE OF SUBS. SUB.....: Bi-weekly

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................: N/A
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Cdr, CEB-KU

Maintenance COR, CEB-KU

Operations Officer, CEB-KU

	      
	15. TOTAL:
	1

1

1

3

      
	

	16. REMARKS:

Prepare report IAW Data Item Description (DID).  

Substitute the following paragraphs:

10.2  Format    Government approved contractor format.  Submit via electronic media. 

10.3  Content - Prepare TMDE management report for APS and GFP/GFM items requiring calibration. Report will reflect affected LINs or components in AWRDS. The report will include, but not be limited to, the UIC, NSN, Nomenclature, Serial Number, Calibration frequency, date of last calibration, date calibration due, Status: FMC/NMC, and Remarks: State reason for NMC and projected FMC date.  



	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   5 Mar 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   08MAR04



	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.:   W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 23

	2. TITLE OF DATA ITEM:  Contractor’s Progress, Status and Management Report

	3. SUBTITLE .....................: Review and Analysis

	4. AUTHORITY ....................... : DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 1.4.1 

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  30DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :MNTHLY 
	13. DATE OF SUBS. SUB.....: MNTHLY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:10th DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU 

Operations Officer, CEB-KU

CEB-KU ACO 
CEB-KU Maintenance COR 
CEB-KU Supply COR
CEB-KU Transportation Officer

AMSFS-CCF-A, PCO


	      
	15. TOTAL:
	      1

1

1

1

1

1

1

7
	

	16. REMARKS:

Report is due NLT 10th of the month following the cut-off period.  Once quarterly, contractor shall formally present and brief the Review & Analysis to the Government on-site staff.  Substitute the following in DID DI-MGMT-802227:

Once quarterly, contractor shall formally present and brief the Review & Analysis to the Government on-site staff.  The quarterly briefing will be scheduled to not conflict with the quarterly USR reporting process.

10.2.  Format.  The report will be prepared in electronic media using Government-approved Contractor format.  Submit in electronic media.
10.3.  Content.  This report will address progress/status against performance requirements addressed throughout the PWS/SOW.  The report will include, but is not limited to, the following performance requirements:

          a.  Management

               - Personnel Status, to include Training and Certification of personnel

               - Invoicing/Billing status

               - CAP/CAS

               - Safety Program

               - HAZMAT/Environmental Programs

               - GFE/GFP Management

               - Base Operations/Facility Management

          b.  Maintenance Management (to include all Classes of Supply)

                - Bench/Shop Stock Review and Status

                - AOAP, TMDE, MWO Mgmt, Load Testing

                - Special Repair Programs, to include Containers, F&E, Tires, Allied Trades

                - UIC and Fleet Readiness

                - Organization/DS/GS Maintenance Support (reimburseable)

                - Job Order Age Stratification – by Commodity

                - Paint & Blast Booth Opns

(cont)

	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   5 Mar 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   08MAR04


	16. REMARKS: (cont)

Para 10.3 continued.

           c.  Supply Management (to include all Classes of Supply)

                - Receipt/Shipping Performance

                - Inventory Management Program
             - Warehouse Utilization

             - SSA Performance

             - Washing/Ag Cleaning

       d.  Transportation

            - Recap of Daily Missions

            - CRSP Operations, to include receiving and retrograde

       e.  COSIS Management

            - Scheduled Services

            - Equipment Exercising

            - Shelf Life Management Program

       f.  Information Management

           - STAMIS Status, to include organic and APS assets

           - IAVA Status

           - Publications Management


	

	CONTRACT DATA REQUIREMENTS LIST     (1 Data Item)                                                                                               Form Approval  OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for  the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.: 
	D. SYSTEM/ITEM........: 

	B. EXHIBIT ...................................: 
	E. CONTRACT/PR NO.: W52P1J-04-R-0024

	C. CATEGORY..............................: 
	F. CONTRACTOR........: 

	1.  DATA ITEM NO.: 24 

	2. TITLE OF DATA ITEM:  Contractor’s Progress Status and Management Report

	3. SUBTITLE .....................: Daily Operations Update

	4. AUTHORITY ....................... :  DI-MGMT-80227

	5. CONTRACT REFERENCE.:  SECTION C – PWS/SOW 1.4.2

	6. REQUIRING OFFICE ........ : CEB-KU
	  9. DIST. STATEMENT REQUIRED....: A
	12. DATE OF FIRST SUB....:  7DACM

	7. DD250 REQ . …...........…..... :  NO
	10. FREQUENCY ................................... :DAILY
	13. DATE OF SUBS. SUB.....: DAILY

	8. APP CODE .......................... :  A
	11. AS OF DATE ......................................:2DARP
	

	14. DISTRIBUTION           -    A. ADDRESSEES                                                                                
	                                                                                                         
	B. COPIES:
	DRAFT
	FINAL

	Commander, CEB-KU 
CEB-KU Operations Officer 
CEB-KU ACO 
CEB-KU Maintenance COR 
CEB-KU Supply COR

	      
	15. TOTAL:
	1

1

1

1

1

     5      
	

	16. REMARKS:

The update is due NLT 0700 hrs on the day following the cut-off period, or at a time directed by the ACO.  The contractor shall orally present and brief the 24/48/72/96 hr Operations Update to the Government on-site staff.  Written status reports and worksheets may also be required.  During surge/contingency operations, the update may be required twice daily.

10.2.  Format.  An oral presentation by the contractor to the Government staff.  Written status reports and worksheets may be required.
10.3.  Content.  The Operations Update will be structured to update the Government on the progress of current missions and near-term missions, addressing the who, what, when, where, and how.  Potential shortcomings and corrective actions will also be addressed.


	

	17. PRI CE GROUP:


	18. ESTIMATED TOTAL PRICE :

	G. PREPARED BY: Jolene Hoffmann

H. DATE:   15 Jan 04
	 I. APPROVED  BY:  Shelley S. Schabilion, SDMO, AMSRD-AAR-AIC-T

J. DATE:   08MAR04
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